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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

I spent most of the day in the office today. For field operations see Sami Daouks diary.

While in the field I observed two welding crews welding at the Top Deck and Bottom Plate locations of
Splice 1.
At Splice 2 workers were preparing for welding the Bottom Plate while other workers we installing bolts in
the remaining U-ribs.
At Splice 3 Workers were installing bolts in the remaining U-ribs.

Accrued 1 hour of overtime observing and documenting the Contractors operations.
General Comments

OFFICE WORK:
* Generated a calendar for the Bolting and Welding work.
* Updated the Bolting schedule.
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